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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-12

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the
following Resolution.

FINANCIAL RESOLUTION

Resolved that $2,896,000 be allocated from Budget Act Items 2660-301-0042 and 2660-301-0890 of the
Budget Act of 2001 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $2,896,000 of additional State and Federal funds for two (2) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 04-Sol-113 $3,104,000       --- $3,104,000 $1,396,000 $4,500,000 45%V
2 08-Riv-60 $31,577,000 $29,480,000 $32,628,000 $1,500,000 $34,128,000 16%A
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount

2.5e Supplemental Funds for Previously Voted Projects Resolution:  FA-01-12
1

$1,396,000
Department of
Transportation

Solano
04N-Sol-113

0.0/18.4

In Dixon from Junction Route 12 to West
Cherry Street.
Rehabilitate roadway.

Supplemental funds are needed to award
project.

0C6201
5501B

2001/02
301-0042
301-0890

20.20.201.121
SHOPP

$357,000
$2,747,000

$3,104,000

$161,000
$1,235,000

$1,396,000

$518,000
$3,982,000

$4,500,000

PROJECT DESCRIPTIO
The project is in and near
south of West Cherry Stre
Concrete (RAC).  This pr
for this program.

FUNDING STATUS
The project was program
Year.  In October 2001, f
supplemental funds result

N

Cherry St
N
 the City of Dixon, in Solano County on Route 113, from Route 12 to 1.0 km
et.  The work involves overlaying the roadway using Rubberized Asphalt
oject also includes a 3-year warranty for the RAC and serves as a pilot project

med in the 2000 SHOPP for $3,104,000 for construction in the 2002/03 Fiscal
unds were voted for the programmed amount.  This request for $1,396,000 in
s in an overall increase of 45% over the original allocation.
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BACKGROUND
The project was originally scheduled for bid opening last January 15, 2002.  Bidding was postponed to
incorporate a 3-year warranty under a pilot program.  The purpose of the warranty is to improve the
quality of materials and workmanship of the contractor, and reduce the exposure of maintenance staff to
live traffic.  In March 2002, a minor project to replace asphalt concrete surfacing to address severely
distressed sections in the area was completed.  This minor project revealed that portions of the roadway
did not exhibit full structural depth section.  This condition exists along segments of the outside 6-foot
strip of the highway.  Previous research of as-built documents and deflection study tests conducted did
not reveal this condition.

With this new information, additional funds are not only needed to incorporate the warranty but to
reconstruct the pavement base at certain portions of the roadway prior to the overlay.

REASON FOR INCREASE
The cost increase is due to the inclusion of the warranty and the additional work involved in the
reconstruction of portions of the roadway, primarily on the outside 6-foot section.  The reconstruction is
required for proper base preparation prior to overlaying the existing pavement.  An additional $600,000
is needed to incorporate the RAC warranty, and $796,000 is needed to reconstruct portions of the
roadway.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,396,000 to allow this project to be

advertised.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  The extent of the roadway overlay would be
limited to sections where conventional digouts show the existing base as sufficient for the
overlay.  Route 113 is a major connector between the Delta Region and Route 80, with
heavy truck traffic.  Eliminating roadway work at the severely distressed sections may
hasten deterioration of the facility.

RECOMMENDED OPTION
The Department recommends that this request for $1,396,000, as presented in Option A above, be
approved to allow completion of this project.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$1,500,000
Department of
Transportation

Riverside
08S-Riv-60

6.7/12.2

In and near Riverside on Route 60 from
0.3 mile west of Valley Way
Undercrossing to Route 215 Interchange
and on Route 215 from Route 60
Interchange to University Avenue
Undercrossing.
Widen and rehabilitate soundwalls and
retaining walls.

Supplemental funds are needed for
ongoing project.

4632V1
038A

2001/02
301-0042
301-0890

20.20.075.451
GFRIP

2001/02
301-0042
301-0890

20.20.201.120
SHOPP

$3,042,800
$23,483,200

$700,600
$5,401,400

$32,628,000

$138,000
$1,062,000

$35,000
$265,000

$1,500,000

$3,180,800
$24,545,200

$735,600
$5,666,400

$34,128,000

PROJECT DESCRIPTION
The project is in and near the City of Riverside on Route 60 approximately 0.3 mile west of Valley Way
Undercrossing to Route 215 Interchange, and on Route 215 from Route 60 Interchange to University
Avenue Undercrossing.  The work involves highway widening, pavement rehabilitation, soundwalls, and
retaining walls.  The project is about 99% complete with the construction of overhead signs being the
remaining item of work.

N

Valley Way
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FUNDING STATUS
The project was programmed in the 1996 SHOPP for $5,843,000, and in the 1996 STIP for $25,734,000.
The combined total of $31,577,000 was voted on July 9, 1997.  The contract was awarded on December
18, 1997 for $29,480,000.  To fund Contract Change Orders, additional funds of $2,500,000 were
allocated in November 2000, and a second request of $648,000 was allocated in June 2001 per the
Department’s authority under Resolution G12.  The current contract allocation is $32,628,000.  This
supplemental request of $1,500,000, in addition to the previous allocations, results in an overall increase
of 16% over the award amount.

BACKGROUND
The project consists of constructing an high occupancy vehicle (HOV) lane and mixed flow lane in each
direction on Route 60 from Valley Way Interchange to the 215/91/60 Interchange, and an HOV lane in
each direction on Route 215 from the 215/91/60 Interchange to the University Avenue Interchange, in
the City of Riverside.

Construction began in December 1997, and is expected to be complete in June 2002.

REASON FOR INCREASE
Additional funds in the amount of $1,500,000 are needed to resolve claims submitted by the Contractor.
The claims have been justified by the State auditor or have been determined to have entitlement.  The
most costly claim, estimated at $1,200,000, resulted from delays with an adjoining contract.  Total
entitlement is $2,492,000 with $992,000 to be paid from the project’s contingency balance. The
remaining $1,500,000 is requested to settle claims to which the Contractor is entitled without going to
arbitration or paying additional interest.  Other potential claims filed by the Contractor may go to
arbitration and may result in supplemental funds being required at a later date.  

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $1,500,000 to allow this project to be closed

out.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to
recover any costs to which they may be entitled.  Delaying payment may cause additional
interest to accrue and increase the final costs.

RECOMMENDED OPTION
The Department recommends that this request for $1,500,000, as presented in Option A above, be approved to
allow this contract to be closed out.


	RESOLUTION FA-01-12
	RECOMMENDATION
	FINANCIAL RESOLUTION
	SUMMARY AND CONCLUSIONS
	PROJECT DESCRIPTION
	
	The project is in and near the City of Dixon, in Solano County on Route 113, from Route 12 to 1.0 km south of West Cherry Street.  The work involves overlaying the roadway using Rubberized Asphalt Concrete (RAC).  This project also includes a 3-year wa
	FUNDING STATUS
	BACKGROUND
	FUNDING OPTIONS


	RECOMMENDED OPTION
	PROJECT DESCRIPTION
	
	BACKGROUND
	FUNDING OPTIONS


	RECOMMENDED OPTION


